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May 19, 2017

Mr. Vincent P. Mammano Mr. Leslie T. Rogers

Division Administrator Regional Administrator
Federal Highway Administration Federal Transit Administration
650 Capitol Mall, Suite 4-100 90 Seventh Street, Suite 15-300
Sacramento, CA 95814 San Francisco, CA 94103-6701
Attention: Ms. Tashia Clemons Attention: Mr. Ray Sukys

Dear Ms. Clemons and Mr. Sukys:

With this letter, the California Department of Transportation (Caltrans) transmits Administrative
Modification No. 9 to the Rural non-Metropolitan Planning Organization area portion of the
California 2017 Federal Statewide Transportation Improvement Program (FSTIP). This
modification reduces the programming capacity in the amount of $1.271 million. The financial
plan will be updated to reflect this change in the next FSTIP amendment.

Administrative Modification #9 modifies the programming of the following existing projects in
the 2017 FSTIP:

Lake County:
Proj #1: CTIPS ID 130-0000-1259, South Main Street Rehabilitation — modifies the
construction delivery schedule from Fiscal Year (FY) 17/18 to FY 18/19 consistent with CTC
STIP Amendment 16S-06. No change in total project cost.

Proj #2: CTIPS ID 130-0000-01260, Soda Bay Road Rehabilitation — modifies the
construction delivery schedule from FY 17/18 to FY 18/19 consistent with CTC STIP
Amendment 16S-06. No change in total project cost.

Lassen County:
Proj #3: CTIPS ID 130-0000-1614, Skyline Road Extension Phase 2 — modifies the
construction schedule from FY 17/18 to FY 18/19 consistent with CTC STIP Amendment
16S-11. No change in total project cost.

Tehama County:
Proj #4: CTIPS ID 130-0000-2590, 99W and Gyle Road to South Main Street and I-5
Overcrossing — reduces the total funding by $1.574 million in various FY's consistent with
CTC STIP Amendment 16S-09. Modifies the construction delivery schedule from FY 18/19 to
FY 20/21.
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Grouped Project Listing in Various Counties:
Proj #5: CTIPS ID 230-0000-0416, Grouped Projects for Active Transportation Program —
increases the total funding by $188,000 in FY 16/17 and revises the detailed backup listing of
projects.

Proj #6: CTIPS ID 230-0000-0288, Grouped Projects for Bike/Pedestrian Facilities — Non-
Attainment Areas — increases the total funding by $115,000 and revises the detailed backup
listing of projects.

These changes are consistent with the FSTIP Amendment and Administrative Modification
Procedures and have no impact on the rural non-MPO financial constraint or air quality
conformity. In addition, there are no projects in this administrative modification that are included
in any other amendment that is currently open for public review.

Since administrative modifications do not require Federal Highway Administration (FHWA)
and/or Federal Transit Administration (FTA) approval, these changes have been incorporated into
California's 2017 FSTIP.

If you have any questions or comments regarding this modification, please contact Lilibeth Green

of my staff, at (916) 654-3521.

Sincerely,

Mtk nad &\&P

Muhaned Aljabiry, Chief
Office of Federal Transportation Management Program

Enclosures

c: Karina O’Connor, EPA Office of Air Planning (w/ enclosure)
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